
Attachment 3 to Letter Ref: 8019-FR/LDH-L 

 

Items planned for the different restart phases (not in order) 

 

R1 – ohmic phase  (5 days, August 2011) 

First technical plasma  

Basic PPCC commissioning – Limiter and first diverted plasmas 

Essential basic WALLS commissioning 

PIW plasma test (parasitic) 

ASYNC – NIB4 and NIB8 

R2 – L-mode phase (15 days, August-September 2011) 

Complete basic PPCC commissioning  

Commissioning basic plasma configurations 

PIW end to end commissioning with plasma (cameras w/o filters) 

PIW commissioning (cameras with filters and RTPS stops) 

New WALLS commissioning (part I) 

Commissioning of sweep capability  

RF commissioning  

LH commissioning 

NBI8 SYNC commissioning 

HFPI SYNC commissioning 

Diagnostic validation (during C28a) – KK1, KK3 and KY4  

Diagnostic validation – KS8, KT3, KT7 and KV6 

R3 – H-mode phase (10 days, October 2011) 

Commission new WALLS new functionality  (part II) 

Commission P1 enhancement (POET) 

VDE tests for new and modified configurations  

PIW (Validate PEWS2, shine-through, inter-pulse cooling) 

RF commissioning  

LH commissioning 

NBI4 SYNC commissioning 

HFPI SYNC commissioning 

Diagnostic validation – KA2, KK5, KS7 and KS5, beam into gas 

R4 (8 days, in 2 parts, November 2011 and early January 2012)  

PIW RF and LH local managers commissioning 

VTM cause identification 

WALLS final checks 

EFCC controller (n=2 and/or n=1) 

RF commissioning  

Diagnostic validation – KE11, KN1 and KN3 

Commissioning of kicks  

Tasks left from previous restarts 

 

 


