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ACRONYMS AND ABBREVIATIONS 

Abbreviations used in the DCT and WPDES PEP. 

Acronym Definition 

BB Breeding Blanket 

BoP Balance of Plant 

CAD Computer Aided Design 

CD Conceptual Design 

DC Diagnostics and Control 

DCT DEMO Central Team 

DDA DEMO Design Authority 

DEMO Demonstration Fusion Power Plant 

DIV Divertor 

HCD Heating and Current Drive 

MAG Magnets 

MAT Materials 

OGS Other goods and services 

PES Plant Electrical Systems 

SAE Safety and Environment 

SE Systems Engineering 

WBS Work Breakdown Structure 

WP Work Programme / Work Package 

WPBB Work Package Breeding Blanket 

WPDES DEMO Design Work Package 

 

Table 0.1 – Acronyms and Abbreviations 
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1 INTRODUCTION 

1.1 Document Description  

This document provides an overview of the objectives and the corresponding scope of work 
to be performed by the DEMO Central Team (DCT) and the Work Package DEMO Design 
(WPDES).   

1.2 Intended Use of this Document 

This document has been written to outline the activities that will be carried out by DCT and 
WPDES in the Conceptual Design (CD) phase. It is foreseen that this document will be 
reviewed and updated yearly throughout the duration of the CD phase.  

2 WP DESCRIPTION 

2.1 WP Objectives 

 To assist the DEMO Project. 

2.2 WP Description 

The WPDES will support the DCT to advance the technical basis of DEMO in order to arrive 
to an integrated concept design so that detailed assessments of technical feasibility, reliability, 
safety, maintainability and costs can be progressively undertaken. WPDES consists of a set 
of activities, directed by the DCT, to be executed in the appropriate EUROfusion research 
units, universities and industry, the latter primarily through a dedicated Framework Services 
Contract1. The DCT will work in close collaboration with all WPs and organise frequent 
technical coordination meetings to discuss the evolution of the baseline design configuration, 
to resolve technical issues and coordinate the interfaces, to rapidly converge to a plant layout, 
including the architecture of the critical systems.   

At least until the completion of the concept selection phase, the DCT will centralise the effort 
to define the architecture of systems that are critical for the definition of the overall plant and 
have a strong impact on its performance. These include Plasma, Containment Structures, 
Breeding Blanket, Divertor, Heating and Current Drive Systems and Magnets Systems. This 
architecting work will be managed using an agile methodology. The technology R&D will 
remain in the Work Packages (WPs). For a number of systems, with limited impact on the 
overall DEMO plant architecture, or where the system design competence is primarily in the 
Beneficiaries, such as Tritium Fuelling and Vacuum Systems, Balance of Plant, Plant Electrical 
System and Diagnostics and Control Systems, the responsibility for the design will remain with 
the respective WPs. Nevertheless, for these systems, technical input and coordination from 
the DCT is foreseen.  

A proposal for the management of the activities is described in the DEMO Project Charter (1).  

 

 

                                                 
1 The services of this Framework Contract will be provided in the form of individual work requests, based on technical 

specifications that will be the basis of individual task orders. 
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3 WORK BREAKDOWN STRUCTURE 

The Work Breakdown Structure (WBS) for DCT and WPDES is presented in Figure 3-1.2 However, it should be noted that the activities of the 
WPDES should retain sufficient flexibility and be revised periodically to match the needs arising from the DEMO design evolution, as the CD 
progresses. 

Figure 3-1 – WBS of DCT/WPDES activities 

DEMO Architecture
WBS-ARCH

Fusion Systems
WBS-FS

Breeder Blanket
WBS-BB

Divertor and Limiter
WBS-DIV

Magnet System
WBS-MAG

Plasma Diagnostics and 
Control WBS-DC

Heating and Current Drive
WBS-HCD

Plasma System
WBS-PLA

Primary Heat Transfer 
System WBS-BOP

Containment Structures
WBS-CS

DEMO Plant
WBS-PLANT

DEMO Project
WBS-DEMO

Conceptual Design
WBS-CD

Maintenance Systems
WBS-MAIN

Remote Maintenance
WBS-RM

Non Fusion Systems
WBS-NFS

WBS Scope

         L1                       L2             L3                 L4                        L5                          L6                     L7

Plant architecture including integration

Oversight of DEMO project

Cross-Functional Integration
WBS-CFI

Maintainable Architecture
WBS-CFI.MAIN

Nuclear Integration
WBS-CFI.NI

Plant Layout & Tokamak 
Design

WBS-PLTD

Tokamak Design
WBS-TD

Development of port 
closure sealing concept

WBS-TD.PORT

Industry task

Transverse Function - System Design 
Industrial Framework Contract task

System design of Tokamak

Transverse Function

System Design of BB and BB Auxillaries

System Design of Divertor and Limiter

System Design of Magnet System

System Design of Plasma Diagnostics 
and Control

System Design of HCD System.

System Design of Plasma System including System 
Codes and DEMO Physics Basis Development and 
Design Integration.

System Design of Primary Heat Transfer 
System

System Design of the Vacuum Vessel
Industry Task

System Design of RM system

System Design of Cryogenic System
Industry Task

Design of Safety I&C concept
Industrial Framework Contract task

Cryogenic System
WBS-CRYO

Safety I&C 
WBS-SI&C

Tritium Integration
WBS-FARCH.TI

Availability Assessment
WBS-FARCH.AV

Transverse Function

Note: EEG position

Functional Architecture
WBS-FARCH

Plant & Building Layout
WBS-PBL

Industrial Framework Contact task

Radioactive Waste Management
Industrial Framework Contract task

Safety
WBS-SAE

In-vessel Coils
WBS-IVCOIL

System Design of In-vessel Coils

Tritium, Fuelling and Vacuum
WBS-TFV

Transverse Function for Vacuum 

System Design of Plant Electrical SystemPlant Electrical System
WBS-PES

 

                                                 
2 Refer to DEMO WBS for the DCT and WPDES resourced WBS. 
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Figure 3-1 – WBS of DCT/WPDES activities (cont.) 

Phase Independent 
Tasks WBS-PI

Engineering 
WBS-ENG

Tools & 
Processes 

WBS-T&P

Project 
Management

WBS-PM

Systems 
Engineering

WBS-SE

Electromagnetic Analysis
WBS-EMAN

Support to DEMO

Support to DEMO
Industrial Framework Contract task

Support to DEMO

Configuration 
Management

WBS-SE.CM

Interface Management
WBS-SE.IM

Requirement 
Management

WBS-SE.RM

Support to DEMO

Support to DEMO

Industrial Framework Contract task

Cost & Budget Control
WBS-PM.CBC

Plant Cost Estimation
WBS-PM.PCE

Scheduling
WBS-PM.SCHED

Support to DEMO

Mechanical analysis support to DEMO

Support to the WP and systems. Industry 
and Industrial Framework Contract task

Mechanical Design Office 
(CAD)

WBS-CAD

Mechanical, Thermal and 
CFD Analysis

WBS-MECHAN

Support to WPMAG and WPPES.

Electromagnetic analysis support to DEMO

Electrical and C&I 
Engineering
WBS-ELECENG

Materials
WBS-MAT

Transverse Function for Materials

Industrial Framework Contract taskAgile 
WBS-AGILE

Industry taskPLM 
WBS-PLM

Support to DEMO

PM and SE support
Industry task

DEMO Project
WBS-DEMO

WBS Scope

         L1                       L2             L3                 L4                        L5                          L6                     L7

Nuclear Analysis
WBS-NUCAN

Nuclear analysis support to DEMO

 



 
 

IDM: EFDA_D_2NLDR3 Page 8 of (13)    EuroFusion CONSORTIUM 

4 SCHEDULE 

4.1 Agile Methodology 

Work shall be organised in an agile way to ensure efficient design iterations. It is foreseen to 
use in the feasibility phase (a) “sprints”  and (b) internal reviews, supported by the DEMO 
Design Authority3 to ensure rapid and impartial assessments.  

4.2 List of Milestones and Deliverables 

Table 4.1 – DCT and WPDES Milestones 

Milestone ID Title Grant Milestone Date 

G2 DEMO Gate G2 review meeting 
completed 

DES.M01 20244 

G3 Gate G3 Yes 2027 

 

Table 4.2 – DCT and WPDES Deliverables  

 

Deliverable 
ID 

Title WBS ID Grant 
Deliverable 

Date 

PM-D01 DEMO PEP WBS-PM  2021 

PM-D02 WPDES PEP5 WBS-PM DES.D01 2021 

SE.CM-D01 Project Change Dossier6 - 2021 record WBS-SE.CM  2021 

SE.CM-D02 Project Change Dossier - 2022 record WBS-SE.CM  2022 

SE.CM-D03 Project Change Dossier - 2023 record WBS-SE.CM  2023 

SE.CM-D04 Project Change Dossier - 2024 record WBS-SE.CM  2024 

DEMO-D01 Technical Baseline 20247  WBS-DEMO  2024 

DEMO-D02 Summary report on Technical Baseline 
2024  

WBS-DEMO DES.D02 2024 

PM-D03 Project Performance Baseline 20248  WBS-PM 

WBS-PM.PCE 

WBS-
PM.SCHED 

 2024 

                                                 
3 Refer to DEMO Project Charter (1) 
4 G2 is allocated in a timeframe between H2 2024 to H1 2025, which cannot be fixed at the time of document 
production. 
5 This document will be subject to periodic revisions. This deliverable refers to the PEP approved in 2021. 
6 Every decision of the DEMO Design Authority that requires a modification of the baseline (e.g. down-selection 
of a variant, selection of an architecture) will be recorded in the Project Change Dossier.  
7 The technical baseline (T) gives the technical definition of the project and contains engineering documentation: 
requirements, drawings, schematics, bill of materials, data-sheets, etc. 

8 The project performance baseline (PP) defines the “project management” part of the project, incl. PEP, ERICA 
register and additional documents like schedule and cost estimate, etc. 
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PM-D04 Summary report on Project Performance 
Baseline 2024 

WBS-PM 

WBS-PM.PCE 

WBS-
PM.SCHED 

DES.D03 2024 

T&P-D01 Management Baseline 20249  WBS-T&P 

WBS-PM 

WBS-SE 

 2024 

T&P-D02 Summary report on Management 
Baseline 2024 

WBS-T&P 

WBS-PM 

WBS-SE 

DES.D04 2024 

DEMO-D03 Knowledge Management Dossier WBS-DEMO DES.D05 2024 

DEMO-D04 DEMO G2 Document Map report10 WBS-DEMO DES.D06 2024 

SE.CM-D05 Project Change Dossier - 2025 record WBS-SE.CM  2025 

SE.CM-D06 Project Change Dossier - 2026 record WBS-SE.CM  2026 

SE.CM-D07 Project Change Dossier - 2027 record WBS-SE.CM  2027 

DEMO-D05 Technical Baseline 2027 WBS-DEMO  2027 

DEMO-D06 Summary report on Technical  Baseline 
2027  

WBS-DEMO Yes 2027 

PM-D05 Project Performance Baseline 2027  WBS-PM 

WBS-PM.PCE 

WBS-
PM.SCHED 

 2027 

PM-D06 Summary Report on Project 
Performance Baseline 2027 

WBS-PM 

WBS-PM.PCE 

WBS-
PM.SCHED 

Yes 2027 

T&P-D02 Management Baseline 2027  WBS-T&P 

WBS-PM 

WBS-SE 

 2027 

T&P-D03 Summary report on Management 
Baseline 2027 

WBS-T&P 

WBS-PM 

WBS-SE 

Yes 2027 

PLM-D01 Product Life Cycle Management (PLM) 
Platform 

WBS-PLM Yes 2027 

  

                                                 
9  The management baseline (P) defines “how” things are organized and must be done in the project. At a high 

level, it defines the governance of the project, at a lower level, it contains in general procedures to follow by 
all actors of the projects. 

10  This deliverable maps out the complete baseline reporting submitted at Gate G2. 
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5 FACILITIES, INDUSTRY AND INTERNATIONAL COLLABORATION  

5.1 Facilities 

Table 5.1 – Facilities used to carry out DCT & WPDES activities 

Facility Name/ 
Location 

R&D Activites Planned period(s) 
of use 

Deliverable(s) 

n/a n/a n/a n/a 

 

5.2 Industrial Involvement 

Industrial partners shall participate in project activities as indicated in Table 5.2 and Table 
5.3.   

Table 5.2 – Work Package activities foreseen to be part of the Industrial Framework 
Contract 

WP Activities Planned period(s) of 
engagement 

WBS ID 

DEMO Complex Building Design 2021 - 2024 WBS-PBL 

Safety Analysis 2021 - 2024 WBS-SAE.S 

Tools for agile design methodologies  2021 - 2024 WBS-AGILE 

Tokamak Building Design Pressure 
Choice 

2021-2024 WBS-PBL 

Plant systems & geometrical 
integration services 

2022 - 2024 WBS-PBL 

Design office services to support the 
central team 

2021 - 2024 WBS-CAD 

Cost estimation services 2021 - 2024 WBS-PM.PCE 

Configuration management services 2022 - 2024 WBS-SE.CM 

Safety & licensing support 2022 - 2024 WBS-SAE.S 

System design (cooling water, safety & 
convent. systems) 

2022 - 2024 WBS-BOP.S 

Preliminary Design of  Safety 
Mitigation System 

2022 - 2024 WBS-SI&C 

Maintenance strategy concept inside 
bioshield 

2022 - 2024 WBS-CFI.MAIN 

 

Table 5.3 – Work Package Industrial Activities outside of the Framework Contract 

WP Activities Planned period(s) of 
engagement 

WBS ID 

Development of port closure plate 
sealing concept 

2021 - 2025 WBS-TD.PORT 

Note: Subcontracting 

Conceptual design of the Vacuum 
Vessel 

2022 - 2025 WBS-VV.S 

Note: Subcontracting 
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Cryogenic Plant and Cryo-distribution 
Systems   

2021 - 2025 WBS-CRYO 

Note: Subcontracting 

Execution of key project management 
and system engineering activities 

2021 - 2025 WBS-T&P 

Note: Subcontracting 

Set-up and configure a PLM system 2022 - 2025 WBS-PLM 

Note: Subcontracting 

DEMO design activities with CAD in 
support to DCT 

2022 - 2025 WBS-CAD 

Note: Other Goods and 
Services (OGS) 

Dedicated R&D on fabrication 
techniques fabrication methods - 
manufacturing trials 

2024 - 2025 Note: OGS 

Stiction / bonding tests to validate 
(PoP) in-vessel component interfaces 

2022 Note: OGS 

 

5.3 International Collaboration 

Table 5.4 – Work Package International Collaboration 

Country Description of Collaboration 

n/a n/a 
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6 BUDGET 

Table 6.1 and Error! Reference source not found. summarises the planned budget of WPDES and DCT. The values shown here 
were agreed by the General Assembly on 6th/7th April 2021. It is important to note the following:  

i. The table includes the employment and secondment costs of the members of the DCT to Garching;  
ii. The EC Industry Framework budget (worth 10.5M€) will be deducted, because the EC decided to fund these activities outside 

the Eurofusion Grant Agreement.  

Table 6.1 – DCT and WPDES Project Budget 

Year PPY @ 
70% 

PPY @ 
100% 

Total 
PPY cost 

[k€] 

Total 
Eq./OGS @ 
Cost [k€]  

Total 
Missions 
Cost [k€] 

Indirect 
Costs (k€) 

Unit Costs 
[k€]  

Subcontracting 
100% (k€) 

Total 
Resources 

(k€) 
2021 38.3 17.4 4,253 350 23 1157 720 480 6,983 

2022 46.1 28.8 5,570 650 47 1,566 900 480 9,213 

2023 50.3 30.9 6,093 500 52 1,661 1,080 480 9,866 

2024 55.1 30.9 6,476 575 57 1,777 1,200 480 10,565 

2025 56.2 31 6,606 575 62 1,811 1,200 480 10,734 

TOTAL 245.9 139 28,998 2,650 241 7,972 5,100 2,400 47,361 
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