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JET

Annex 3 to Letter Ref.: TD/ag-1542

JET 2015/16 Workprogramme

Experiments' Schedule

Exp-ID Title of Experiment Date

Campaign C35 - Deuterium

   Week 43 (Campaign week: 1)              19 - 23 Oct                DT rehearsal  (15 MW NBI)

M15-30 Benchmark predictive models of SOL/divertor impurity transport and material migration (QMBs) (1/1)   19/10/15

M15-10 Maximization of ICRH power in H-mode (1/1)   GIM15

M15-21 Dynamics and stability of divertor detachment (1/3)   20/10/15

M15-06 Entry to H-mode at lower input power and q95~3 (1/2)   

M15-11 Characterization of performance limiting, RF-induced impurity sources (ILA) (1/2)   21/10/15

M15-27 ICRH scenarios for DT (1/3)   

M15-15 Avoiding the ballooning boundary (1/3)   22/10/15

M15-13 Impact of D Outgassing from W divertor on ELM duration (1/2)   

Cont-D D-Contingency (1/49)   for pulses from earlier sessions 23/10/15

Cont-D D-Contingency (2/49)   for pulses from earlier sessions

   Week 44 (Campaign week: 2)              26 - 30 Oct                DT rehearsal

Neutral beam SYNC commissioning to full power with AGHS 26/10/15

M15-11 Characterization of performance limiting, RF-induced impurity sources (ILA) (2/2)   

M15-01 Baseline scenario for DT (1/30)   scenario development 27/10/15

M15-01 Baseline scenario for DT (2/30)   scenario development

M15-15 Avoiding the ballooning boundary (2/3)   28/10/15

M15-06 Entry to H-mode at lower input power and q95~3 (2/2)   

M15-12 Pedestal optimisation in high shaped plasmas (1/4)   29/10/15

M15-12 Pedestal optimisation in high shaped plasmas (2/4)   

Cont-D D-Contingency (3/49)   for pulses from earlier sessions 30/10/15

Cont-D D-Contingency (4/49)   for pulses from earlier sessions

   Week 45 (Campaign week: 3)              2 - 6 Nov                DT rehearsal

M15-13 Impact of D Outgassing from W divertor on ELM duration (2/2)   02/11/15

M15-12 Pedestal optimisation in high shaped plasmas (3/4)   

M15-02 Hybrid scenario for DT (1/30)   scenario development/Ne seeding 03/11/15

M15-02 Hybrid scenario for DT (2/30)   scenario development/Ne seeding

M15-15 Avoiding the ballooning boundary (3/3)   04/11/15

M15-03 High Z impurity control in H-mode access and exit phases (1/2)   

Cont-D D-Contingency (5/49)   05/11/15

Cont-D D-Contingency (6/49)   

M15-22 Impact of seeding gases on recycling behaviour, radiation pattern, pedestal and detachment  (1/5)   06/11/15

M15-27 ICRH scenarios for DT (2/3)   

   Week 46 (Campaign week: 4)              9 - 13 Nov                DT rehearsal

M15-04 Role of transport by ELMs and between ELMs on high Z impurity expulsion (1/3)   09/11/15

M15-26 Isotope effect on transport (1/4)   

M15-01 Baseline scenario for DT (3/30)   scenario development 10/11/15

M15-01 Baseline scenario for DT (4/30)   scenario development

M15-02 Hybrid scenario for DT (3/30)   ICRH optimisation/Ne seding 11/11/15

M15-02 Hybrid scenario for DT (4/30)   ICRH optimisation/Ne seding

Cont-D D-Contingency (7/49)   12/11/15

Cont-D D-Contingency (8/49)   

M15-03 High Z impurity control in H-mode access and exit phases (2/2)   13/11/15

M15-14 Characterise main chamber recycling and radial SOL fluxes ELM/inter-ELM (1/2)   

   Week 47 (Campaign week: 5)              16 - 20 Nov                

Neutral beam SYNC commissioning to full power with normal gas feed 16/11/15

M15-22 Impact of seeding gases on recycling behaviour, radiation pattern, pedestal and detachment  (2/5)   

Cont-D D-Contingency (9/49)   17/11/15

Cont-D D-Contingency (10/49)   

M15-01 Baseline scenario for DT (5/30)   Ne seeding 18/11/15

M15-01 Baseline scenario for DT (6/30)   Ne seeding

M15-02 Hybrid scenario for DT (5/30)   Pellet pacing/Ne seeding 19/11/15

M15-02 Hybrid scenario for DT (6/30)   Pellet pacing/Ne seeding

M15-17 Optimisation of disruption mitigation for high current operation  (1/4)   20/11/15

M15-26 Isotope effect on transport (2/4)   
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Exp-ID Title of Experiment Date

   Week 48 (Campaign week: 6)              23 - 27 Nov                Back to normal gas feed

Maintenance 23/11/15

Maintenance

M15-22 Impact of seeding gases on recycling behaviour, radiation pattern, pedestal and detachment  (3/5)   24/11/15

M15-32 Investigation of heat flux mitigation factor and of W melting by ELMs (1/4)   

M15-01 Baseline scenario for DT (7/30)   Ne seeding 25/11/15

M15-01 Baseline scenario for DT (8/30)   Ne seeding

Cont-D D-Contingency (11/49)   26/11/15

Cont-D D-Contingency (12/49)   

M15-17 Optimisation of disruption mitigation for high current operation  (2/4)   27/11/15

M15-31 Quantify dynamic fuel wall inventory and fuel retention at high recycling flux (1/1)   

   Week 49 (Campaign week: 7)              30 Nov - 4 Dec                

M15-12 Pedestal optimisation in high shaped plasmas (4/4)   30/11/15

Cont-D D-Contingency (13/49)   

M15-02 Hybrid scenario for DT (7/30)   ICRH optimisation 01/12/15

M15-02 Hybrid scenario for DT (8/30)   ICRH optimisation

Cont-D D-Contingency (14/49)   02/12/15

Cont-D D-Contingency (15/49)   

M15-20 Seeding to maximum radiated fraction towards high Psep/R (1/8)   03/12/15

M15-20 Seeding to maximum radiated fraction towards high Psep/R (2/8)   

M15-17 Optimisation of disruption mitigation for high current operation  (3/4)   04/12/15

M15-22 Impact of seeding gases on recycling behaviour, radiation pattern, pedestal and detachment  (4/5)   

   Week 50 (Campaign week: 8)              7 - 11 Dec                

M15-05 Dimensionless beta scan in baseline plasmas (1/2)   07/12/15

M15-05 Dimensionless beta scan in baseline plasmas (2/2)   

M15-01 Baseline scenario for DT (9/30)   Ar seeding 08/12/15

M15-01 Baseline scenario for DT (10/30)   Ar seeding

M15-32 Investigation of heat flux mitigation factor and of W melting by ELMs (2/4)   09/12/15

M15-17 Optimisation of disruption mitigation for high current operation  (4/4)   

M15-28 Extend scalings of ELM power loads and of SOL width to inner divertor and first wall (1/3)   10/12/15

M15-28 Extend scalings of ELM power loads and of SOL width to inner divertor and first wall (2/3)   

No operations 11/12/15

No operations

   Week 51 (Campaign week: 9)              14 - 18 Dec                

M15-32 Investigation of heat flux mitigation factor and of W melting by ELMs (3/4)   14/12/15

M15-28 Extend scalings of ELM power loads and of SOL width to inner divertor and first wall (3/3)   

Cont-D D-Contingency (16/49)   15/12/15

Cont-D D-Contingency (17/49)   

M15-02 Hybrid scenario for DT (9/30)   Scenario development 16/12/15

M15-02 Hybrid scenario for DT (10/30)   Scenario development

M15-32 Investigation of heat flux mitigation factor and of W melting by ELMs (4/4)   17/12/15

M15-14 Characterise main chamber recycling and radial SOL fluxes ELM/inter-ELM (2/2)   

M15-20 Seeding to maximum radiated fraction towards high Psep/R (3/8)   18/12/15

M15-20 Seeding to maximum radiated fraction towards high Psep/R (4/8)   

End of C35

   Week 52                21 - 25 Dec                

X-mas break 21/12/15

X-mas break

X-mas break 22/12/15

X-mas break

X-mas break 23/12/15

X-mas break

X-mas break 24/12/15

X-mas break

X-mas break 25/12/15

X-mas break
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   Week 53                28 Dec - 1 Jan                

X-mas break 28/12/15

X-mas break

X-mas break 29/12/15

X-mas break

X-mas break 30/12/15

X-mas break

X-mas break 31/12/15

X-mas break

X-mas break 01/01/16

X-mas break

Campaign C36 - Deuterium

   Week 1 (Campaign week: 10)              4 - 8 Jan                Warm up generators,   LN2 regen

Maintenance 04/01/16

Maintenance

Maintenance 05/01/16

Maintenance

Plasma Restart 06/01/16

Plasma Restart

M15-21 Dynamics and stability of divertor detachment (2/3)   07/01/16

M15-25 Effect of fast particle and electro-magnetic stabilization on turbulent transport in a DT plasma (1/1)   

M15-29 Study impurity migration and ammonia formation in seeded H-mode discharges  (1/4)   08/01/16

M15-29 Study impurity migration and ammonia formation in seeded H-mode discharges  (2/4)   

   Week 2 (Campaign week: 11)              11 - 15 Jan                

M15-09 Impact of proximity to tile 1 on L-H and W source (1/2)   11/01/16

M15-09 Impact of proximity to tile 1 on L-H and W source (2/2)   

M15-02 Hybrid scenario for DT (11/30)   12/01/16

M15-02 Hybrid scenario for DT (12/30)   

M15-22 Impact of seeding gases on recycling behaviour, radiation pattern, pedestal and detachment  (5/5)   13/01/16

Cont-D D-Contingency (18/49)   

M15-20 Seeding to maximum radiated fraction towards high Psep/R (5/8)   14/01/16

M15-20 Seeding to maximum radiated fraction towards high Psep/R (6/8)   

Cont-D D-Contingency (19/49)   15/01/16

M15-18 Develop ITER-like disruption mitigation scenarios (1/6)   

   Week 3 (Campaign week: 12)              18 - 22 Jan                

M15-02 Hybrid scenario for DT (13/30)   18/01/16

M15-02 Hybrid scenario for DT (14/30)   

M15-01 Baseline scenario for DT (11/30)   Ar-seeding 19/01/16

M15-01 Baseline scenario for DT (12/30)   Ar-seeding

M15-26 Isotope effect on transport (3/4)   20/01/16

M15-26 Isotope effect on transport (4/4)   

Cont-D D-Contingency (20/49)   21/01/16

Cont-D D-Contingency (21/49)   

M15-20 Seeding to maximum radiated fraction towards high Psep/R (7/8)   22/01/16

M15-20 Seeding to maximum radiated fraction towards high Psep/R (8/8)   

   Week 4 (Campaign week: 13)              25 - 29 Jan                

M15-07 Dependence of H-mode access on plasma current (1/2)   25/01/16

M15-04 Role of transport by ELMs and between ELMs on high Z impurity expulsion (2/3)   

Cont-D D-Contingency (22/49)   26/01/16

Cont-D D-Contingency (23/49)   

M15-01 Baseline scenario for DT (13/30)   27/01/16

M15-01 Baseline scenario for DT (14/30)   

M15-02 Hybrid scenario for DT (15/30)   28/01/16

M15-02 Hybrid scenario for DT (16/30)   

M15-18 Develop ITER-like disruption mitigation scenarios (2/6)   29/01/16

M15-21 Dynamics and stability of divertor detachment (3/3)   
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Exp-ID Title of Experiment Date

   Week 5 (Campaign week: 14)              1 - 5 Feb                

M15-01 Baseline scenario for DT (15/30)   01/02/16

M15-01 Baseline scenario for DT (16/30)   

M15-02 Hybrid scenario for DT (17/30)   02/02/16

M15-02 Hybrid scenario for DT (18/30)   

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (1/7)   03/02/16

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (2/7)   

M15-07 Dependence of H-mode access on plasma current (2/2)   04/02/16

M15-18 Develop ITER-like disruption mitigation scenarios (3/6)   

Cont-D D-Contingency (24/49)   05/02/16

Cont-D D-Contingency (25/49)   

   Week 6 (Campaign week: 15)              8 - 12 Feb                

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (3/7)   08/02/16

Cont-D D-Contingency (26/49)   

M15-01 Baseline scenario for DT (17/30)   09/02/16

M15-01 Baseline scenario for DT (18/30)   

M15-02 Hybrid scenario for DT (19/30)   10/02/16

M15-02 Hybrid scenario for DT (20/30)   

Cont-D D-Contingency (27/49)   11/02/16

Cont-D D-Contingency (28/49)   

M15-18 Develop ITER-like disruption mitigation scenarios (4/6)   12/02/16

M15-04 Role of transport by ELMs and between ELMs on high Z impurity expulsion (3/3)   

   Week 7 (Campaign week: 16)              15 - 19 Feb                

M15-23 Characterisation of type-I to type-III transition and H to L in high-delta seeded scenarios    (1/2)   15/02/16

M15-23 Characterisation of type-I to type-III transition and H to L in high-delta seeded scenarios    (2/2)   

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (4/7)   16/02/16

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (5/7)   

M15-01 Baseline scenario for DT (19/30)   17/02/16

M15-01 Baseline scenario for DT (20/30)   

M15-02 Hybrid scenario for DT (21/30)   18/02/16

M15-02 Hybrid scenario for DT (22/30)   

Cont-D D-Contingency (29/49)   19/02/16

Cont-D D-Contingency (30/49)   

   Week 8 (Campaign week: 17)              22 - 26 Feb                

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (6/7)   22/02/16

M15-24 Target discharge for TAE's in DTE2 and fast particle physics (7/7)   

Cont-D D-Contingency (31/49)   23/02/16

Cont-D D-Contingency (32/49)   

Cont-D D-Contingency (33/49)   24/02/16

Cont-D D-Contingency (34/49)   

M15-01 Baseline scenario for DT (21/30)   25/02/16

M15-01 Baseline scenario for DT (22/30)   

M15-18 Develop ITER-like disruption mitigation scenarios (5/6)   26/02/16

M15-16 Plasma fuelling in ITER pedestal conditions (1/2)   

   Week 9 (Campaign week: 18)              29 Feb - 4 Mar                

M15-02 Hybrid scenario for DT (23/30)   29/02/16

M15-02 Hybrid scenario for DT (24/30)   

M15-01 Baseline scenario for DT (23/30)   01/03/16

M15-01 Baseline scenario for DT (24/30)   

Cont-D D-Contingency (35/49)   02/03/16

Cont-D D-Contingency (36/49)   

M15-18 Develop ITER-like disruption mitigation scenarios (6/6)   03/03/16

M15-27 ICRH scenarios for DT (3/3)   

Maintenance 04/03/16

Maintenance

Annex 3: Experimental schedule for JET campaigns 24/02/2015 Page 4/5



JET

Annex 3 to Letter Ref.: TD/ag-1542
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Exp-ID Title of Experiment Date

   Week 10 (Campaign week: 19)              7 - 11 Mar                

Cont-D D-Contingency (37/49)   07/03/16

Cont-D D-Contingency (38/49)   

M15-02 Hybrid scenario for DT (25/30)   08/03/16

M15-02 Hybrid scenario for DT (26/30)   

Cont-D D-Contingency (39/49)   09/03/16

Cont-D D-Contingency (40/49)   

M15-01 Baseline scenario for DT (25/30)   10/03/16

M15-01 Baseline scenario for DT (26/30)   

M15-19 Mitigation of run-away with high-Z material (1/4)   11/03/16

M15-16 Plasma fuelling in ITER pedestal conditions (2/2)   

   Week 11 (Campaign week: 20)              14 - 18 Mar                

M15-08 Integrating the building blocks of the ITER scenario  (1/4)   14/03/16

M15-08 Integrating the building blocks of the ITER scenario  (2/4)   

Cont-D D-Contingency (41/49)   15/03/16

Cont-D D-Contingency (42/49)   

M15-02 Hybrid scenario for DT (27/30)   16/03/16

M15-02 Hybrid scenario for DT (28/30)   

M15-01 Baseline scenario for DT (27/30)   17/03/16

M15-01 Baseline scenario for DT (28/30)   

Cont-D D-Contingency (43/49)   18/03/16

M15-19 Mitigation of run-away with high-Z material (2/4)   

   Week 12 (Campaign week: 21)              21 - 25 Mar                

M15-08 Integrating the building blocks of the ITER scenario  (3/4)   21/03/16

M15-08 Integrating the building blocks of the ITER scenario  (4/4)   

Cont-D D-Contingency (44/49)   22/03/16

Cont-D D-Contingency (45/49)   

M15-02 Hybrid scenario for DT (29/30)   23/03/16

M15-02 Hybrid scenario for DT (30/30)   

Maundy Thursday 24/03/16

Maundy Thursday

Good Friday 25/03/16

Good Friday

   Week 13 (Campaign week: 22)              28 Mar - 1 Apr                

Easter Monday 28/03/16

Easter Monday

Cont-D D-Contingency (46/49)   recovery from Easter if necessary 29/03/16

Cont-D D-Contingency (47/49)   recovery from Easter if necessary

M15-01 Baseline scenario for DT (29/30)   30/03/16

M15-01 Baseline scenario for DT (30/30)   

Cont-D D-Contingency (48/49)   31/03/16

Cont-D D-Contingency (49/49)   

M15-19 Mitigation of run-away with high-Z material (3/4)   01/04/16

M15-19 Mitigation of run-away with high-Z material (4/4)   

   Week 14 (Campaign week: 23)              4 - 8 Apr                Regen LN2

M15-29 Study impurity migration and ammonia formation in seeded H-mode discharges  (3/4)   LTS-experiment 04/04/16

M15-29 Study impurity migration and ammonia formation in seeded H-mode discharges  (4/4)   LTS-experiment

Prepare for shutdown 2016 05/04/16

Prepare for shutdown 2016

Prepare for shutdown 2016 06/04/16

Prepare for shutdown 2016

Prepare for shutdown 2016 07/04/16

Prepare for shutdown 2016

Prepare for shutdown 2016 08/04/16

Prepare for shutdown 2016

End of 2015/16 Campaigns
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