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MST1-AUG 2015-2016 TIMELINE MST1-TCV 2015-2016 TIMELINE

MST1-AUG
Experiment Id

MST1-AUG
Experiment Title

MST1-AUG 
shots 

number

MST1 -TCV
Experiment Id

MST1 -TCV
Experiment Title

MST1 -TCV 
shots number

ITPA DivSOL
Calendar week 24: 

Monday 08 June to Friday 12 June 2015
Boronisation 08 June 2015

24 ITPA DivSOL Calendar week 24: 
Monday 08 June to Friday 12 June 2015 0

AUG15-1.2-1 ELM mitigation using magnetic perturbations at low 
collisionality  (1/3) 12

AUG15-1.7-2 Active control of Alfvén Eigenmodes using 
ECRH/ECCD, ICRH and RMPs  (1/2) 10

AUG15-cont Contingency 2

Calendar week 25: 
Monday  15 Jun. to Friday 19 June 2015 10 Calendar week 25: 

Monday  15 Jun. to Friday 19 June 2015 0

AUG15-2.2-2 Nitrogen migration and implantation in first wall  (1/1) 8

AUG15-cont Contingency 2

EPS conference Calendar week 26: 
Monday 22 Jun. to Friday 26 June 2015

9 EPS conference Calendar week 26: 
Monday 22 Jun. to Friday 26 June 2015

0

AUG15-1.6-1 Preditictive particle exhaust with pumps  (1/1) 8

AUG15-cont Contingency 1

Calendar week 27: 
Monday 29 Jun. to Friday 3 July 2015

26 Calendar week 27: 
Monday 29 Jun. to Friday 3 July 2015

0

AUG15-1.3-1 Disruption mitigation via Massive Gas Injection  (1/2) 8

AUG15-2.1-1 High Psep/R studies with mixed impurities  (1/4) 8

AUG15-1.1-2 Seeding and fuelling; effect on energy confinement 
and power degradation   (1/4) 8

AUG15-cont Contingency 2

Calendar week 28: 
Monday 6 July to Friday 10 July 2015

Boronisation 06 July 2015
16 Calendar week 28: 

Monday 6 July to Friday 10 July 2015
0

AUG15-1.2-4 Measurement of plasma response of the magnetic 
perturbation using ECE  (1/1) 10

AUG15-cont Contingency 6

Calendar week 29: 
Monday 13 July to Friday 17 July 2015

24 Calendar week 29: 
Monday 13 July to Friday 17 July 2015

0

AUG15-2.2-3 Filamentary transport in the SOL  (1/2) 10

AUG15-1.4-2 Towards NTM control integration   (1/2) 6

AUG15-cont Contingency 8
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Calendar week 30: 
Monday 20 July to Friday 24 July 2015

12 Calendar week 30: 
Monday 20 July to Friday 24 July 2015

0

AUG15-1.1-7 Influence of gas injection on ICRF coupling  (1/1) 4

AUG15-1.2-3 Operation close to the density limit with high 
confinement and tolerable ELMs  (1/3) 6

AUG15-cont Contingency 2

Calendar week 31  
Monday 27 July to Friday 31 July 2015

Ops. Tuesday, Wednesday & Thursday
24 Calendar week 31  

Monday 27 July to Friday 31 July 2015
0

AUG15-1.3-5 Runaway electrons: scenario, physics and mitigation 
via massive gas injection  (1/2) 10

AUG15-1.3-6 Runaway Electrons: decorrelation via applied magnetic 
perturbation  (1/2) 6

AUG15-cont Contingency 8

Calendar week 32
Monday 3  Aug to Friday 7 Aug 2015

0 Calendar week 32
Monday 3  Aug to Friday 7 Aug 2015

0

Summer break - no operation

Calendar week 33
Monday 10  Aug to Friday 14 Aug 2015

0 Calendar week 33
Monday 10  Aug to Friday 14 Aug 2015

0

Summer break - no operation

Calendar week 34
Monday 17  Aug to Friday 21 Aug 2015

0 Calendar week 34
Monday 17  Aug to Friday 21 Aug 2015

0

Summer break - no operation

Calendar week 35: 
Monday 24 Aug to Friday 28 Aug 2015

0 Calendar week 35: 
Monday 24 Aug to Friday 28 Aug 2015

0

Summer break - no operation

Calendar week 36: 
Monday 31  Aug to Friday 4 Sept 2015

0 Calendar week 36: 
Monday 31  Aug to Friday 4 Sept 2015

0

Summer break - no operation

Calendar week 37: 
Monday  7  Sept. to Friday 11 Sept. 2015

0 Calendar week 37: 
Monday  7  Sept. to Friday 11 Sept. 2015

0

Summer break - no operation #N/A

Calendar week 38: 
Monday  14  Sept. to Friday 18 Sept. 2015

Boronisation 14  Sept 2015
30 Calendar week 38: 

Monday  14  Sept. to Friday 18 Sept. 2015
0

AUG15-1.2-1 ELM mitigation using magnetic perturbations at low 
collisionality  (2/3) 12 #N/A

AUG15-1.1-1 ITER baseline confinement and development of 
alternative scenarios  (1/3) 10 #N/A

AUG15-1.4-1 Plasma response to error fields at high beta and low-
rotation   (1/2) 8 #N/A

AUG15-cont Contingency 0 #N/A
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Calendar week 39:
Monday  21  Sept. to Friday 25 Sept. 2015

8
Calendar week 39:

Monday  21  Sept. to Friday 25 Sept. 2015
Bank holiday : 21 september 2015

0

AUG15-cont Contingency 8 #N/A

Calendar week 40: 
Monday  28  Sept. to Friday 2 Oct. 2015

24 Calendar week 40: 
Monday  28  Sept. to Friday 2 Oct. 2015

0

AUG15-2.3-1 Power loading on first wall due to ELMs  (1/2) 10 No ops

AUG15-2.1-3 Detachment studies  (1/2) 8

AUG15-cont Contingency 6

European Fusion 
Theory 

Conference 

Calendar week 41: 
Monday  5  Oct. to Friday 9 Oct. 2015

25 Calendar week 41: 
Monday  5  Oct. to Friday 9 Oct. 2015

55

AUG15-2.1-1 High Psep/R studies with mixed impurities  (2/4) 8 TCV15-1.4-2 Towards NTM control integration   (1/2) 12

AUG15-1.3-5 Runaway electrons: scenario, physics and mitigation 
via massive gas injection  (1/2) 9 TCV15-1.4-4  Advanced NTM physics  (1/2) 8

AUG15-1.1-2 Seeding and fuelling; effect on energy confinement 
and power degradation   (2/4) 8 TCV15-1.4-5 Advanced sawtooth physics  (1/2) 9

AUG15-cont Contingency 0 TCV15-1.5-2 Effect of the poloidal asymmetries on impurity 
transport   (1/1) 15

#N/A TCV15-cont Contingency 11

ITPA IOS
Calendar week 42: 

Monday  12  Oct. to Friday 16 Oct. 2015
Boronisation 12 Oct. 2015

24 ITPA IOS Calendar week 42: 
Monday  12  Oct. to Friday 16 Oct. 2015

57

AUG15-1.4-1 Plasma response to error fields at high beta and low-
rotation   (2/2) 8 TCV15-2.4-3 Characterisation of advanced divertor configurations  

(1/5) 15

AUG15-1.7-3 Redistribution of fast ions during sawteeth  (1/2) 6 TCV15-2.2-3 Filamentary transport in the SOL  (1/4) 10

AUG15-cont Contingency 10 TCV15-2.3-1 Power loading on first wall due to ELMs  (1/4) 10

#N/A TCV15-2.1-3 Detachment studies  (1/4) 10

#N/A TCV15-cont Contingency 12

Calendar week 43: 
Monday  19  Oct. to Friday 23 Oct. 2015

16 Calendar week 43: 
Monday  19  Oct. to Friday 23 Oct. 2015

60

AUG15-1.5-1
Mitigation of central tungsten accumulation through 

combined central ECRH and tailoring of MHD activity 
in high performance H-modes  (1/2)

5 TCV15-2.1-4 Divertor power load studies in single null configuration  
(1/3) 5

AUG15-1.3-1 Disruption mitigation via Massive Gas Injection  (2/2) 8 TCV15-2.4-3 Characterisation of advanced divertor configurations  
(2/5) 15

AUG15-cont Contingency 3 TCV15-2.4-2 SOL transport in snowflake configuration  (1/4) 10

#N/A TCV15-2.1-3 Detachment studies  (2/4) 10

#N/A TCV15-2.3-1 Power loading on first wall due to ELMs  (2/4) 10

#N/A TCV15-cont Contingency 10
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Calendar week 44: 
Monday  26 Oct. to Friday 30 Oct. 2015 

24 Calendar week 44: 
Monday  26 Oct. to Friday 30 Oct. 2015 

0

AUG15-2.3-1 Power loading on first wall due to ELMs  (2/2) 10 No operation

AUG15-1.3-3 Disruption avoidance using ECCD in high beta 
conditions  (1/2) 9

AUG15-cont Contingency 5 #N/A

Calendar week 45: 
Monday  2 Nov. to Friday 6 Nov. 2015

Boronisation 2 Nov. 2015 and reduced V2 week
24 Calendar week 45: 

Monday  2 Nov. to Friday 6 Nov. 2015
59

AUG15-1.1-1 ITER baseline confinement and development of 
alternative scenarios  (2/3) 10 TCV15-1.2-2 ELM mitigation using edge ECRH  (1/3) 8

AUG15-1.2-3 Operation close to the density limit with high 
confinement and tolerable ELMs  (2/3) 8 TCV15-1.3-5 Runaway Electrons: scenario, physics and mitigation 

via MGI  (1/4) 13

AUG15-cont Contingency 6 TCV15-1.5-1
Mitigation of High Z impurity accumulation through 

combined central ECRH and tailoring of MHD activity 
in high performance H-modes  (1/1)

15

#N/A TCV15-2.1-4 Divertor power load studies in single null configuration  
(2/3) 10

#N/A TCV15-cont Contingency 13

AUG seminar Calendar week 46: 
Monday  9 Nov. to Friday 13 Nov. 2015

16 Calendar week 46: 
Monday  9 Nov. to Friday 13 Nov. 2015

57

AUG15-2.2-1 Power handling on castellated divertor  (1/2) 16 TCV15-2.4-2 SOL transport in snowflake configuration  (2/4) 10

TCV15-1.3-6 Runaway Electrons: decorrelation via applied magnetic 
perturbation  (1/2) 6

#N/A TCV15-1.2-2 ELM mitigation using edge ECRH  (2/3) 9

#N/A TCV15-1.3-5 Runaway Electrons: scenario, physics and mitigation 
via MGI  (2/4) 13

#N/A TCV15-2.4-1 Detachment optimistion  in snowflake configuration  
(1/4) 6

#N/A TCV15-cont Contingency 13

Calendar week 47: 
Monday  16 Nov. to Friday 20 Nov. 2015

24 Calendar week 47: 
Monday  16 Nov. to Friday 20 Nov. 2015

58

AUG15-1.4-2 Towards NTM control integration   (2/2) 6 TCV15-2.4-1 Detachment optimistion  in snowflake configuration  
(2/4) 7

AUG15-1.3-2 Disruption avoidance via applied magnetic perturbation  
(1/2) 6 TCV15-2.2-3 Filamentary transport in the SOL  (2/4) 10

AUG15-1.4-3 Interaction between resonant magnetic perturbations 
and NTM stability   (1/2) 5 TCV15-2.2-4 SOL power width in limiter configurations  (1/2) 10

AUG15-1.1-4 The impact of helium ash on plasma confinement  
(1/2) 7 TCV15-1.3-5 Runaway Electrons: scenario, physics and mitigation 

via MGI  (3/4) 13

#N/A TCV15-1.2-3 Operation close to the density limit with high 
confinement and tolerable ELMs  (1/2) 5

#N/A TCV15-cont Contingency 13
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Calendar week 48: 
Monday  23 Nov. to Friday 27 Nov. 2015

Boronisation 30 Nov. 2015
16 Calendar week 48: 

Monday  23 Nov. to Friday 27 Nov. 2015
0

AUG15-1.7-3 Redistribution of fast ions during sawteeth  (2/2) 6 No operation

AUG15-1.7-5 Quantification of the slowing down and confinement of 
energetic helium injected with helium beams  (1/1) 8

AUG15-cont Contingency 2

Calendar week 49:  
Monday  30 Nov. to Friday 4 Dec. 2015

He plasmas
24

Calendar week 49:  
Monday  30 Nov. to Friday 4 Dec. 2015

He plasmas
58

AUG15-He-6 Tunsten fuzz and power load studies in Helium  (1/1) 16 TCV15-1.3-5 Runaway Electrons: scenario, physics and mitigation 
via MGI  (4/4) 13

AUG15-He-1 Establish low ELM frequency scenario in Helium  (1/2) 8 TCV15-1.8-1 Integrated control of multiple discharge parameters  
(1/3) 13

#N/A TCV15-1.3-6 Runaway Electrons: decorrelation via applied magnetic 
perturbation  (2/2) 7

#N/A TCV15-2.4-2 SOL transport in snowflake configuration  (3/4) 10

#N/A TCV15-cont Contingency 15

Calendar week 50: 
Monday  7 Dec. to Friday 11 Dec. 2015

He plasmas
24

Calendar week 50: 
Monday  7 Dec. to Friday 11 Dec. 2015

He plasmas + switchover to D2
61

AUG15-He-1 Establish low ELM frequency scenario in Helium  (2/2) 8 TCV15-He-11 Divertor power load studies in single null configuration 
and in Helium   (1/1) 10

AUG15-He-2 ELM mitigation experiment in Helium  (1/1) 16 TCV15-He-12 SOL filamentary transport in Helium  (1/1) 10

#N/A TCV15-He-13 SOL power width in limiter configurations and in 
Helium  (1/2) 10

#N/A TCV15-He-14 ECRH wall conditioning in Helium  (1/2) 15

#N/A TCV15-He-10 MHD control in Helium  (1/2) 7

#N/A TCV15-cont Contingency 9

Calendar week 51: 
Monday  14 Dec. to Friday 18 Dec. 2015

He plasmas
32 Calendar week 51: 

Monday  14 Dec. to Friday 18 Dec. 2015
60

AUG15-He-3 ITER baseline scenario in Helium  (1/1) 8 TCV15-He-14 ECRH wall conditioning in Helium  (2/2) 15

AUG15-He-4 Tunsten transport in Helium  (1/1) 4 TCV15-He-10 MHD control in Helium  (2/2) 13

AUG15-He-5 Disruption mitigation in Helium  (1/1) 4 TCV15-He-13 SOL power width in limiter configurations and in 
Helium  (2/2) 10

AUG15-He-7 Pedestal seeding studies in Helium  (1/1) 4 TCV15-He-15 Power width dependence on triangularity in Helium  
(1/1) 10

AUG15-He-8 Optimised divertor pumping in Helium  (1/1) 4 TCV15-cont Contingency 12

AUG15-He-9 Detachment studies in Helium  (1/1) 8 #N/A

Calendar week 52: 
Monday  21 Dec. to Friday 25 Dec. 2015

0 Calendar week 52: 
Monday  21 Dec. to Friday 25 Dec. 2015

0

Christmas break - no operation Christmas break - no operation
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Calendar week 53: 
Monday  28 Dec. to Friday 1 Jan. 2016

0 Calendar week 53: 
Monday  28 Dec. to Friday 1 Jan. 2016

0

Christmas break - no operation Christmas break - no operation

Calendar week 1: 
Monday  4  Jan. to Friday 8 Jan. 2016

0 Calendar week 1: 
Monday  4  Jan. to Friday 8 Jan. 2016

0

Christmas break - no operation no MST1 program

Calendar week 2: 
Monday  11  Jan. to Friday 15 Jan. 2016

Boronisation 11 Jan. 2016 (maybe reduced V2)
24 Calendar week 2: 

Monday  11  Jan. to Friday 15 Jan. 2016
0

AUG15-1.1-8 Documentation of the effect of sawteeth on the core 
momentum and particle transport   (1/2) 7 no MST1 program

AUG15-1.1-9 ρ* scaling of intrinsic torque between JET and AUG  
(1/2) 5

AUG15-1.2-1 ELM mitigation using magnetic perturbations at low 
collisionality  (3/3) 12

Calendar week 3: 
Monday  18  Jan. to Friday 22 Jan. 2016

17 Calendar week 3: 
Monday  18  Jan. to Friday 22 Jan. 2016 0

AUG15-1.1-4 The impact of helium ash on plasma confinement  
(2/2) 7 no MST1 program

AUG15-2.2-2 Nitrogen migration and implantation in first wall  (2/1) 8

AUG16-cont Contingency 2

Calendar week 4: 
Monday  25  Jan. to Friday 29 Jan. 2016

28 Calendar week 4: 
Monday  25  Jan. to Friday 29 Jan. 2016

56

AUG15-2.1-2 Radiation in 3D SOL  (1/2) 8 TCV15-1.4-4  Advanced NTM physics  (2/2) 8

AUG15-1.5-3 ICRF-related modifications of SOL density, ion energy 
and particle transport  (1/1) 10 TCV15-1.4-5 Advanced sawtooth physics  (2/2) 9

AUG15-1.3-3 Disruption avoidance using ECCD in high beta 
conditions  (2/2) 10 TCV15-1.1-5 Pedestal: avoiding the ballooning boundary   (1/3) 8

#N/A TCV15-1.1-1 ITER baseline confinement and development of 
alternative scenarios  (1/2) 10

#N/A TCV15-1.7-4 Role of 3D EM/ES turbulence in fast ion confinement 
and Neutral Beam Current Drive in TCV  (1/3) 10

#N/A TCV16-cont Contingency 11

Calendar week 5: 
Monday  1  Feb. to Friday 5 Feb. 2016

27 Calendar week 5: 
Monday  1  Feb. to Friday 5 Feb. 2016

56

AUG15-1.3-4 Disruption avoidance using the transport simulator 
RAPTOR  (1/1) 3 TCV15-1.1-1 ITER baseline confinement and development of 

alternative scenarios  (2/2) 10

AUG15-1.1-2 Seeding and fuelling; effect on energy confinement 
and power degradation   (3/4) 8 TCV15-1.7-4 Role of 3D EM/ES turbulence in fast ion confinement 

and Neutral Beam Current Drive in TCV  (2/3) 10

AUG15-2.1-1 High Psep/R studies with mixed impurities  (3/4) 8 TCV15-1.1-5 Pedestal: avoiding the ballooning boundary   (2/3) 8

AUG15-2.1-3 Detachment studies  (2/2) 8 TCV15-1.4-2 Towards NTM control integration   (2/2) 18

#N/A TCV16-cont Contingency 10
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Calendar week 6: 
Monday  8  Feb. to Friday 12 Feb. 2016
Site closed Tuesday 9 Feb. 2016 pm

15 Calendar week 6: 
Monday  8  Feb. to Friday 12 Feb. 2016

50

AUG15-1.4-3 Interaction between resonant magnetic perturbations 
and NTM stability   (2/2) 5 TCV15-1.2-3 Operation close to the density limit with high 

confinement and tolerable ELMs  (2/2) 15

AUG15-1.5-1
Mitigation of central tungsten accumulation through 

combined central ECRH and tailoring of MHD activity 
in high performance H-modes  (2/2)

5 TCV15-1.2-2 ELM mitigation using edge ECRH  (3/3) 7

AUG16-cont Contingency 5 TCV15-1.1-2 Seeding and fuelling; effect on energy confinement 
and power degradation   (1/2) 10

#N/A TCV15-1.1-8 Documentation of the effect of sawteeth on the core 
momentum and particle transport   (1/3) 8

#N/A TCV16-cont Contingency 10

Calendar week 7: 
Monday  15 Feb. to Friday 19 Feb. 2016

Boronisation 19 Feb. 2016
26 Calendar week 7: 

Monday  15 Feb. to Friday 19 Feb. 2016
50

AUG15-1.1-8 Documentation of the effect of sawteeth on the core 
momentum and particle transport   (2/2) 7 TCV15-1.1-2 Seeding and fuelling; effect on energy confinement 

and power degradation   (2/2) 10

AUG15-1.1-9 ρ* scaling of intrinsic torque between JET and AUG  
(2/2) 5 TCV15-1.3-1 Disruption mitigation via Massive Gas Injection  (1/3) 8

AUG15-1.7-1 Neutral Beam Current Drive studies  (1/1) 6 TCV15-2.1-3 Detachment studies  (3/4) 10

AUG15-1.8-1 Integrated control of multiple discharge parameters  
(1/3) 8 TCV15-2.4-3 Characterisation of advanced divertor configurations  

(3/5) 10

#N/A TCV16-cont Contingency 12

Calendar week 8: 
Monday  22 Feb. to Friday 26 Feb. 2016

16 Calendar week 8: 
Monday  22 Feb. to Friday 26 Feb. 2016

0

AUG15-2.2-3 Filamentary transport in the SOL  (2/2) 10 No operation

AUG16-cont Contingency 6 #N/A

Calendar week 9: 
Monday  29 Feb. to Friday  4 Mar. 2016

26 Calendar week 9: 
Monday  29 Feb. to Friday  4 Mar. 2016

57

AUG15-2.2-5 Metallic Dust Mobilization  (1/1) 11 TCV15-1.1-8 Documentation of the effect of sawteeth on the core 
momentum and particle transport   (2/3) 9

AUG15-1.8-1 Integrated control of multiple discharge parameters  
(2/3) 8 TCV15-1.1-5 Pedestal: avoiding the ballooning boundary   (3/3) 8

AUG15-1.3-6 Runaway Electrons: decorrelation via applied magnetic 
perturbation  (2/2) 7 TCV15-1.7-1 Neutral Beam Current Drive studies  (1/1) 10

#N/A TCV15-2.4-3 Characterisation of advanced divertor configurations  
(4/5) 10

#N/A TCV15-1.3-1 Disruption mitigation via Massive Gas Injection  (2/3) 9

#N/A TCV16-cont Contingency 11
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Calendar week 10: 
Monday  7 Mar. to Friday  11 Mar. 2016

Boronisation 07 March 2016
22 Calendar week 10: 

Monday  7 Mar. to Friday  11 Mar. 2016
54

AUG15-1.1-3 JET identity experiment in improved H-mode  (1/2) 6 TCV15-1.1-8 Documentation of the effect of sawteeth on the core 
momentum and particle transport   (3/3) 8

AUG15-1.7-2 Active control of Alfvén Eigenmodes using 
ECRH/ECCD, ICRH and RMPs  (2/2) 10 TCV15-1.8-1 Integrated control of multiple discharge parameters  

(2/3) 11

AUG15-1.1-5 Pedestal: avoiding the ballooning boundary   (1/1) 6 TCV15-1.3-1 Disruption mitigation via Massive Gas Injection  (3/3) 9

#N/A TCV15-2.4-2 SOL transport in snowflake configuration  (4/4) 10

#N/A TCV15-1.1-6 Pedestal: effect of triangularity on confinement  (1/4) 5

#N/A TCV16-cont Contingency 11

Calendar week 11: 
Monday  14 Mar. to Friday  18 Mar. 2016

23 Calendar week 11: 
Monday  14 Mar. to Friday  18 Mar. 2016

53

AUG15-2.1-2 Radiation in 3D SOL  (2/2) 8 TCV15-1.8-1 Integrated control of multiple discharge parameters  
(3/3) 11

AUG15-1.3-2 Disruption avoidance via applied magnetic perturbation  
(2/2) 7 TCV15-1.4-1 Plasma response to error fields at high beta and low-

rotation   (1/2) 11

AUG16-cont Contingency 8 TCV15-1.1-6 Pedestal: effect of triangularity on confinement  (2/4) 5

#N/A TCV15-1.3-4 Disruption avoidance using the transport simulator 
RAPTOR  (1/2) 5

#N/A TCV15-2.3-1 Power loading on first wall due to ELMs  (3/4) 10

#N/A TCV16-cont Contingency 11

Calendar week 12: 
Monday  21 Mar. to Friday  25 Mar. 2016 

Bank holiday Friday 25 March 2016 (Ops. Tuesday 
& Wednesday)

16
Calendar week 12: 

Monday  21 Mar. to Friday  25 Mar. 2016 
Bank Holiday Friday 25 March 2016

52

AUG15-1.1-2 Seeding and fuelling; effect on energy confinement 
and power degradation   (4/4) 8 TCV15-1.1-6 Pedestal: effect of triangularity on confinement  (3/4) 5

AUG15-2.1-1 High Psep/R studies with mixed impurities  (4/4) 8 TCV15-1.3-3 Disruption avoidance using ECCD in high beta 
conditions  (1/2) 10

#N/A TCV15-1.4-1 Plasma response to error fields at high beta and low-
rotation   (2/2) 11

#N/A TCV15-1.3-4 Disruption avoidance using the transport simulator 
RAPTOR  (2/2) 5

#N/A TCV15-1.7-4 Role of 3D EM/ES turbulence in fast ion confinement 
and Neutral Beam Current Drive in TCV  (3/3) 10

#N/A TCV16-cont Contingency 11

Calendar week 13: 
Monday  28  Mar. to Friday  1 Apr. 2016

Reduced V2 week
Bank holiday 28 March 2016 (Easter Monday)

16
Calendar week 13: 

Monday  28  Mar. to Friday  1 Apr. 2016
Bank holiday 28 March 2016 (Easter Monday)

0

AUG15-1.8-1 Integrated control of multiple discharge parameters  
(3/3) 8 No operation

AUG15-1.2-3 Operation close to the density limit with high 
confinement and tolerable ELMs  (3/3) 6

AUG16-cont Contingency 2 #N/A
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Calendar week 14: 
Monday  4  Apr. to Friday  8 Apr. 2016

Boronisation 04 April 2016 and Reduced V2 week
24 Calendar week 14: 

Monday  4  Apr. to Friday  8 Apr. 2016
57

AUG15-1.1-1 ITER baseline confinement and development of 
alternative scenarios  (3/3) 10 TCV15-2.1-4 Divertor power load studies in single null configuration  

(3/3) 15

AUG15-1.1-3 JET identity experiment in improved H-mode  (2/2) 6 TCV15-2.2-4 SOL power width in limiter configurations  (2/2) 10

AUG16-cont Contingency 8 TCV15-2.3-1 Power loading on first wall due to ELMs  (4/4) 10

#N/A TCV15-1.1-10 Transport-driven toroidal rotation in H-mode plasma 
edge  (1/2) 7

#N/A TCV15-1.1-6 Pedestal: effect of triangularity on confinement  (4/4) 5

#N/A TCV16-cont Contingency 10

Calendar week 15: 
Monday  11  Apr. to Friday  15 Apr. 2016

18 Calendar week 15: 
Monday  11  Apr. to Friday  15 Apr. 2016

50

AUG15-1.8-3 Position control by reflectometry  (1/1) 6 TCV15-1.2-5 ELM pacing with vertical kicks  (1/2) 10

AUG16-cont Contingency 12 TCV15-2.4-3 Characterisation of advanced divertor configurations  
(5/5) 10

#N/A TCV15-2.3-2 Power width dependence on triangularity  (1/2) 10

#N/A TCV15-2.1-3 Detachment studies  (4/4) 10

#N/A TCV16-cont Contingency 10

Calendar week 16: 
Monday  18  Apr. to Friday  22 Apr. 2016

16 Calendar week 16: 
Monday  18  Apr. to Friday  22 Apr. 2016

63

AUG16-cont Contingency 16 TCV15-1.2-5 ELM pacing with vertical kicks  (2/2) 10

#N/A TCV15-2.3-2 Power width dependence on triangularity  (2/2) 10

#N/A TCV15-2.2-3 Filamentary transport in the SOL  (3/4) 10

#N/A TCV15-2.4-1 Detachment optimistion  in snowflake configuration  
(3/4) 13

#N/A TCV15-1.8-2 Pasma control through real-time modelling  (1/1) 10

#N/A TCV16-cont Contingency 10

Calendar week 17: 
Monday  25  Apr. to Friday  29 Apr. 2016

H plasmas
6 Calendar week 17: 

Monday  25  Apr. to Friday  29 Apr. 2016
52

AUG16-cont Contingency 6 TCV15-2.4-1 Detachment optimistion  in snowflake configuration  
(4/4) 14

#N/A TCV15-1.3-3 Disruption avoidance using ECCD in high beta 
conditions  (2/2) 10

#N/A TCV15-2.2-3 Filamentary transport in the SOL  (4/4) 10

#N/A TCV15-1.1-10 Transport-driven toroidal rotation in H-mode plasma 
edge  (2/2) 8

#N/A TCV16-cont Contingency 10
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