Attachment 3 to Letter Ref: 8019-FR/LDH-L

Iltems planned for the different restart phases (not in order)

R1 - ohmic phase (5 days, August 2011)

First technical plasma

Basic PPCC commissioning — Limiter and first diverted plasmas
Essential basic WALLS commissioning

PIW plasma test (parasitic)

ASYNC — NIB4 and NIB8

R2 — L-mode phase (15 days, August-September 2011)

Complete basic PPCC commissioning

Commissioning basic plasma configurations

PIW end to end commissioning with plasma (cameras w/o filters)
PIW commissioning (cameras with filters and RTPS stops)
New WALLS commissioning (part )

Commissioning of sweep capability

RF commissioning

LH commissioning

NBI8 SYNC commissioning

HFPI SYNC commissioning

Diagnostic validation (during C28a) — KK1, KK3 and KY4
Diagnostic validation — KS8, KT3, KT7 and KV6

R3 — H-mode phase (10 days, October 2011)

Commission new WALLS new functionality (part Il)
Commission P1 enhancement (POET)
VDE tests for new and modified configurations
PIW (Validate PEWS2, shine-through, inter-pulse cooling)
RF commissioning
LH commissioning
NBI4 SYNC commissioning
HFPI SYNC commissioning
Diagnostic validation — KA2, KK5, KS7 and KS5, beam into gas

R4 (8 days, in 2 parts, November 2011 and early January 2012)

PIW RF and LH local managers commissioning
VTM cause identification

WALLS final checks

EFCC controller (n=2 and/or n=1)

RF commissioning

Diagnostic validation —KE11, KN1 and KN3
Commissioning of kicks

Tasks left from previous restarts




